	Task	20-Mar	27-Mar	3-Apr	10-Apr	17-Apr	24-Apr	1-May	8-May	15-May	22-May	29-May	5-Jun	12-Jun	19-Jun	26-Jun	3-Jul	1
DEVOPS	ELB versus ECS versus EKS and Roll of Lambda																	1
	Create Terraform to provision cloud Resources																	<del>                                     </del>
	Create K8s cluster for Local/Remote development (Remote is not WFH, support for K8s hosted)																	
	Create Cloud Deev Environment																	1
	Setup Elastic-Stack (ELK with APM)																	1
DEVELOPERS	Setup their laptops for Development																<b> </b>	1
	Basic AuthN																l	T
	Catalog																	1
	Web-Storefront																	
	Inventory																	
	Shopping Cart																	
	Payment Processing Integration Ph-1 (3rd Party Partner)																	
	Shipping Integration	-													1			T
	Automatic Tax Calculation (3rd Party)	1													1			T
	Inocrporate Feedback from betas																	
Marketing & Operations	Shop & fill Inventory																	T
	Price and put items in Catalog																	
Marke	Staff+Train Order Fullfilment																	
																	<u></u>	
																		-
											alpha		eta-0	bet F&F		·	MVP Launch	-